Oak Valley Estates, Lot 5 — Concrete Invoice Review

Randy Frei Construction Inc. · Prepared by Craig Engel · July 11, 2026

TOTAL INVOICED	APPROVED FOR PAYMENT	AMOUNT BEING PAID	HELD / NOT PAYABLE
$170,163.81	**$136,913.86**	**$136,913.86**	**$33,249.95**

LINE ITEM	BID	INVOICED	APPROVED	HELD	STATUS	NOTE
Mobilization / Admin / Layout	$4,000.00	$2,600.00	$2,600.00	$0.00	**PAY**	Partial draws billed to date.
Footings 18x12	$10,452.00	$11,180.00	$11,180.00	$0.00	**PAY**	Paid as billed.
Footings 30x12	$10,070.41	$10,070.41	$4,914.91	$5,155.50	**NOT PAYABLE**	150 LF billed but not completed; work not performed, removed from scope.
Interior Footings 30x12	$2,726.00	$1,740.00	$1,740.00	$0.00	**PAY**	Separate bid line (Interior Footings 30x12, 94 LF bid, 60 LF billed) - under bid, payable.
Spread Footings 24x24x12	$369.00	$369.00	$369.00	$0.00	**PAY**	Within bid.
Spread Footings 30x30x12	$334.00	$334.00	$334.00	$0.00	**PAY**	Within bid.
Spread Footings 36x36x12	$840.00	$840.00	$840.00	$0.00	**PAY**	Within bid.
Spread Footings 42x42x12	$1,620.00	$1,620.00	$1,620.00	$0.00	**PAY**	Within bid.
Spread Footings 48x48x12	$660.00	$660.00	$660.00	$0.00	**PAY**	Within bid.
Spread Footings 60x60x12	$4,410.00	$3,920.00	$3,920.00	$0.00	**PAY**	Paid as billed.
Spot Footings 36x36x12	$660.00	$660.00	$660.00	$0.00	**PAY**	Within bid.
Spot Footings 42x42x12	$415.00	$415.00	$415.00	$0.00	**PAY**	Within bid.
Spot Footings 48x48x12	$500.00	$500.00	$500.00	$0.00	**PAY**	Within bid.
13' x 8" Foundation Wall	$20,865.00	$20,865.00	$20,865.00	$0.00	**PAY**	Within bid.
10' x 8" Foundation Wall	$31,860.00	$31,860.00	$31,860.00	$0.00	**PAY**	Within bid.
Corner Charge	$1,085.00	$420.00	$420.00	$0.00	**PAY**	Paid as billed to date.
Wall Corner Charge	$540.00	$540.00	$540.00	$0.00	**PAY**	Within bid.
Basement Floor Slab w/ #3 Rebar Mat	$14,612.70	$15,852.20	$14,612.70	$1,239.50	**BID AMOUNT**	Paying the full bid amount; the overage above bid is tied to the corrections and is not payable.
Rim Forming	$1,424.00	$1,424.00	$1,424.00	$0.00	**PAY**	Within bid.

LINE ITEM	BID	INVOICED	APPROVED	HELD	STATUS	NOTE
Suspended 8" Floor Slab / B-deck	$30,975.00	$50,150.00	$30,975.00	$19,175.00	**BID AMOUNT**	Paying the full bid amount of $30,975.00, nothing above it.
Hold Downs STHD10	$180.00	$150.00	$0.00	$150.00	**NOT PAYABLE**	Please remove from the invoice.
Pumping — Basement Footings	$1,400.00	$1,400.00	$1,400.00	$0.00	**PAY**	Paid in full.
Pumping — Basement Walls	$1,800.00	$1,800.00	$1,800.00	$0.00	**PAY**	Paid in full.
Pumping — Basement Slab	$1,500.00	$1,500.00	$1,500.00	$0.00	**PAY**	Paid in full.
Pumping — Suspended Slab	$1,100.00	$1,100.00	$0.00	$1,100.00	**NOT PAYABLE**	This pump was not included.
Vapor Barrier 15 mil		$1,774.50	$0.00	$1,774.50	**NOT PAYABLE**	Detailed on the plan, and the contract clearly states 15-mil vapor barrier is included.
Expansion (Fiber)		$225.45	$0.00	$225.45	**NOT PAYABLE**	Standard construction practice — expansion is required in contained settings such as a basement slab. This is standard scope, not a billable extra.
1" Ramset Concrete Nails		$50.00	$0.00	$50.00	**NOT PAYABLE**	Not paying their materials.
Labor (extras)		$780.00	$780.00	$0.00	**PAY**	Labor for the extras — included in payment.
Labor to Pull Rebar / Reset Footings / Retie Rebar		$4,160.00	$0.00	$4,160.00	**NOT PAYABLE**	Corrective work is not billable.
Additional Concrete at Spot Footings		$220.00	$0.00	$220.00	**NOT PAYABLE**	Tied to the corrections; not payable.
Cantilever Edge @ Suspended Slab		$445.00	$445.00	$0.00	**PAY**	Included in payment.
6" Water Stop		$168.00	$168.00	$0.00	**PAY**	Paid once; billed twice — please drop the duplicate.
Cantilever Edge		$371.25	$371.25	$0.00	**PAY**	Included in payment.
TOTALS	**$187,122.51**	**$170,163.81**	**$136,913.86**	**$33,249.95**		**Amount being paid: $136,913.86.**