**RANDY A. FREI CONSTRUCTION, INC.**
1028 North West Ridge Drive
St. George, UT 84770
Phone: 435.986.3993
Fax: 435.986.0440
Email: rafconstruction@infowest.com

STAMPED QUALITY CONCRETE
EST 1989

Date
6/17/2026

# Invoice

| Bill To |
|---|
| RAC CON<br>CRAIG ENGEL |

| Invoice # |
|---|
| 2644 |

| Terms | Project |
|---|---|
| | OAK VALLEY 5 |

| Description | Qty | Rate | Amount |
|---|---|---|---|
| MOBILIZATION / ADMINISTRATION / LAYOUT | 0.25 | 4,000.00 | 1,000.00 |
| FOOTINGS 18X12 | 430 | 26.00 | 11,180.00 |
| SPREAD FOOTING 24X24X12 | 3 | 123.00 | 369.00 |
| SPREAD FOOTING 30X30X12 | 2 | 167.00 | 334.00 |
| SPREAD FOOTING 36X36X12 | 4 | 210.00 | 840.00 |
| SPREAD FOOTING 42X42X12 | 6 | 270.00 | 1,620.00 |
| SPREAD FOOTING 48X48X12 | 2 | 330.00 | 660.00 |
| SPREAD FOOTING 60X60X12 | 5 | 490.00 | 2,450.00 |
| SPOT FOOTING 36X36X12 | 2 | 330.00 | 660.00 |
| SPOT FOOTING 42X42X12 | 1 | 415.00 | 415.00 |
| SPOT FOOTING 48X48X12 | 1 | 500.00 | 500.00 |
| BASEMENT FLOOR SLAB W # 3 REBAR MAT @ 24" O/C | 2,366 | 6.70 | 15,852.20 |
| RIM FORMING | 178 | 8.00 | 1,424.00 |
| SUSPENDED 8" FLOOR SLAB OVER 20 ga B DECKING W # 4 REBAR MAT | 1 | 11,800.00 | 11,800.00 |
| CONCRETE PUMPING BASEMENT SLAB | 1 | 1,500.00 | 1,500.00 |
| CONCRETE PUMPING SUSPENDED SLAB | 1 | 1,100.00 | 1,100.00 |
| VAPOR BARRIER 15 MILL | 2,366 | 0.75 | 1,774.50 |
| EXPANSION (FIBER) | 45 | 5.01 | 225.45 |
| 1" RAMSET CONCRETE NAILS | 2 | 25.00 | 50.00 |
| LABOR | 12 | 65.00 | 780.00 |
| LABOR TO PULL REBAR, RESTE FOOTINGS, RETIE REBAR | 64 | 65.00 | 4,160.00 |
| ADDITIONAL CONCRETE AT SPOT FOOTINGS | 1 | 220.00 | 220.00 |
| CANTILEVER EDGE @ SUSPEND SLAB | 178 | 2.50 | 445.00 |

A finance charge of 2% per month (minimum of one dollar); an annual percentage rate of 24%; will be charged on all past due accounts before and after judgement. Accounts are due and payable 15 days from the invoice date following service. Customer agrees to pay attorney's fees and other costs incurred in collections. Estimate pricing are good for 30 days. Once services begin, both parties are agreeable to the terms above.

| | |
|---|---|
| **Total** | $59,359.15 |
| **Payments/Credits** | $0.00 |
| **Balance Due** | $59,359.15 |